
AMESBURY ELEMENTARY SCHOOL: AMESBURY, MA

Design Development Cost Estimate Reconciliation 2/3/2020

 GSF 98,195 GSF 98,195

Variance (AMF - PFA 

Budget)

Total Amount Cost/SF Total Amount Cost/SF Total Amount Cost/SF Total Amount Cost/SF Total Amount

A10 FOUNDATIONS 1,882,621$                 19.17$                      2,056,732$                 20.95$                      (174,111)$                   (1.77)$                       1,751,786$                 17.84$                      130,835$                    

A1010 Standard Foundations 1,227,927$                 12.50$                      1,420,855$                 14.47$                      (192,928)$                   (1.96)$                       1,286,847$                 13.11$                      (58,920)$                     

A1020 Special Foundations -$                             -$                           -$                             -$                           -$                                  -$                           -$                                  -$                           -$                                  

A1030 Slab on Grade 654,694$                    6.67$                         635,877$                    6.48$                         18,817$                       0.19$                         464,939$                    4.73$                         189,755$                    

A20 BASEMENT CONSTRUCTION -$                             -$                           -$                             -$                           -$                                  -$                           -$                                  -$                           -$                                  

A2010 Basement Excavation -$                             -$                           -$                             -$                           -$                                  -$                           -$                                  -$                           -$                                  

B10 STRUCTURE 3,905,897$                 39.78$                      3,903,713$                 39.75$                      2,184$                         0.02$                         3,957,302$                 40.30$                      (51,405)$                     

B1010 Floor Construction 2,572,566$                 26.20$                      2,601,493$                 26.49$                      (28,927)$                     (0.29)$                       2,623,511$                 26.72$                      (50,945)$                     

B1020 Roof Construction 1,333,331$                 13.58$                      1,302,220$                 13.26$                      31,111$                       0.32$                         1,333,791$                 13.58$                      (460)$                           

B20 EXTERIOR CLOSURE 5,207,601$                 53.03$                      5,063,143$                 51.56$                      144,458$                    1.47$                         4,813,108$                 49.02$                      394,493$                    

B2010 Exterior Walls 3,687,204$                 37.55$                      3,627,802$                 36.94$                      59,402$                       0.60$                         3,404,390$                 34.67$                      282,814$                    

B2020 Exterior Windows 1,419,091$                 14.45$                      1,341,806$                 13.66$                      77,285$                       0.79$                         1,312,996$                 13.37$                      106,095$                    

B2030 Exterior Doors 101,306$                    1.03$                         93,535$                       0.95$                         7,771$                         0.08$                         95,722$                       0.97$                         5,584$                         

B30 ROOFING 1,080,684$                 11.01$                      1,073,881$                 10.94$                      6,803$                         0.07$                         974,991$                    9.93$                         105,693$                    

B3010 Roof Coverings 1,065,584$                 10.85$                      998,306$                    10.17$                      67,278$                       0.69$                         968,616$                    9.86$                         96,968$                       

B3020 Roof Openings 15,100$                       0.15$                         75,575$                       0.77$                         (60,475)$                     (0.62)$                       6,375$                         0.06$                         8,725$                         

C10 INTERIOR CONSTRUCTION 4,256,086$                 43.34$                      4,219,731$                 42.97$                      36,355$                       0.37$                         3,859,857$                 39.31$                      396,229$                    

C1010 Partitions 2,618,552$                 26.67$                      2,487,732$                 25.33$                      130,820$                    1.33$                         2,429,050$                 24.74$                      189,502$                    

C1020 Interior Doors 631,070$                    6.43$                         587,960$                    5.99$                         43,110$                       0.44$                         546,701$                    5.57$                         84,369$                       

C1030 Specialties/Millwork 1,006,464$                 10.25$                      1,144,039$                 11.65$                      (137,575)$                   (1.40)$                       884,106$                    9.00$                         122,358$                    

C20 STAIRS 304,378$                    3.10$                         314,080$                    3.20$                         (9,702)$                       (0.10)$                       327,500$                    3.34$                         (23,122)$                     

C2010 Stair Construction 253,400$                    2.58$                         256,500$                    2.61$                         (3,100)$                       (0.03)$                       281,450$                    2.87$                         (28,050)$                     

C2020 Stair Finishes 50,978$                       0.52$                         57,580$                       0.59$                         (6,602)$                       (0.07)$                       46,050$                       0.47$                         4,928$                         

C30 INTERIOR FINISHES 2,964,473$                 30.19$                      2,925,420$                 29.79$                      39,053$                       0.40$                         2,709,297$                 27.59$                      255,176$                    

C3010 Wall Finishes 928,578$                    9.46$                         934,717$                    9.52$                         (6,139)$                       (0.06)$                       881,397$                    8.98$                         47,181$                       

C3020 Floor Finishes 940,571$                    9.58$                         942,400$                    9.60$                         (1,829)$                       (0.02)$                       997,240$                    10.16$                      (56,669)$                     

C3030 Ceiling Finishes 1,095,324$                 11.15$                      1,048,303$                 10.68$                      47,021$                       0.48$                         830,660$                    8.46$                         264,664$                    

D10 CONVEYING 195,000$                    1.99$                         170,000$                    1.73$                         25,000$                       0.25$                         174,000$                    1.77$                         21,000$                       

D1010 Elevators & Lifts 195,000$                    1.99$                         170,000$                    1.73$                         25,000$                       0.25$                         174,000$                    1.77$                         21,000$                       

D20 PLUMBING 1,563,304$                 15.92$                      1,524,315$                 15.52$                      38,989$                       0.40$                         1,625,965$                 16.56$                      (62,661)$                     

D30 HVAC 5,239,255$                 53.36$                      5,333,651$                 54.32$                      (94,396)$                     (0.96)$                       4,925,032$                 50.16$                      314,223$                    

D40 FIRE PROTECTION 431,729$                    4.40$                         516,245$                    5.26$                         (84,516)$                     (0.86)$                       476,381$                    4.85$                         (44,652)$                     

D50 ELECTRICAL 3,603,887$                 36.70$                      3,594,228$                 36.60$                      9,659$                         0.10$                         3,639,616$                 37.07$                      (35,729)$                     

D60 COMMUNICATIONS -$                             -$                           -$                             -$                           -$                                  -$                           -$                                  -$                           -$                                  

E10 EQUIPMENT 699,141$                    7.12$                         698,343$                    7.11$                         798$                            0.01$                         607,648$                    6.19$                         91,493$                       

E1010 Commercial Equipment 423,975$                    4.32$                         698,343$                    7.11$                         (274,368)$                   (2.79)$                       368,475$                    3.75$                         55,500$                       

E1020 Other Equipment 275,166$                    2.80$                         -$                             -$                           275,166$                    2.80$                         239,173$                    2.44$                         35,993$                       

E20 FURNISHINGS 1,338,865$                 13.63$                      1,327,882$                 13.52$                      10,983$                       0.11$                         1,369,707$                 13.95$                      (30,842)$                     

E2010 Fixed Furnishings 1,338,865$                 13.63$                      1,327,882$                 13.52$                      10,983$                       0.11$                         1,369,707$                 13.95$                      (30,842)$                     

E2020 Movable Furnishings -$                             -$                           -$                             -$                           -$                                  -$                           -$                                  -$                           -$                                  

ARCH Estimator (AM Fogarty) Variance (AMF - PM&C)OPM Estimator  (PM & C) PFA Budget
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AMESBURY ELEMENTARY SCHOOL: AMESBURY, MA

Design Development Cost Estimate Reconciliation 2/3/2020
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Total Amount Cost/SF Total Amount Cost/SF Total Amount Cost/SF Total Amount Cost/SF Total Amount

ARCH Estimator (AM Fogarty) Variance (AMF - PM&C)OPM Estimator  (PM & C) PFA Budget

F10 SPECIAL CONSTRUCTION -$                             -$                           -$                             -$                           -$                                  -$                           -$                                  -$                           -$                                  

F20 SELECTIVE BUILDING DEMOLITION -$                             -$                           -$                             -$                           -$                                  -$                           -$                                  -$                           -$                                  

G10 SITE PREPARATION 1,676,432$                 17.07$                      1,494,563$                 15.22$                      181,869$                    1.85$                         1,393,930$                 14.20$                      282,502$                    

G1010 Site Clearing 811,225$                    8.26$                         -$                             -$                           811,225$                    8.26$                         845,905$                    8.61$                         (34,680)$                     

G1020 Site Demolition & Relocations -$                             -$                           281,624$                    2.87$                         (281,624)$                   (2.87)$                       -$                                  -$                           -$                                  

G1030 Site Earthwork 865,207$                    8.81$                         1,212,939$                 12.35$                      (347,732)$                   (3.54)$                       548,025$                    5.58$                         317,182$                    

G1040 Hazardous Wate Remediation -$                             -$                           -$                             -$                           -$                                  -$                           -$                                  -$                           -$                                  

G20 SITE IMPROVEMENTS 3,945,830$                 40.18$                      3,798,739$                 38.69$                      147,091$                    1.50$                         4,086,886$                 41.62$                      (141,056)$                   

G2010 Roadways 1,657,121$                 16.88$                      -$                             -$                           1,657,121$                 16.88$                      1,690,155$                 17.21$                      (33,034)$                     

G2020 Parking Lots -$                             -$                           -$                             -$                           -$                                  -$                           -$                                  -$                           -$                                  

G2030 Pedestrian Paving 350,097$                    3.57$                         -$                             -$                           350,097$                    3.57$                         368,838$                    3.76$                         (18,741)$                     

G2040 Site Development 1,241,863$                 12.65$                      3,195,871$                 32.55$                      (1,954,008)$               (19.90)$                     1,571,421$                 16.00$                      (329,558)$                   

G2050 Landscaping 696,749$                    7.10$                         602,868$                    6.14$                         93,881$                       0.96$                         456,472$                    4.65$                         240,277$                    

G30 SITE MECHANICAL UTILITIES 1,505,671$                 15.33$                      1,614,340$                 16.44$                      (108,669)$                   (1.11)$                       1,447,039$                 14.74$                      58,632$                       

G3010 Water Supply 219,406$                    2.23$                         286,550$                    2.92$                         (67,144)$                     (0.68)$                       234,145$                    2.38$                         (14,739)$                     

G3020 Sanitary Sewer 221,960$                    2.26$                         225,350$                    2.29$                         (3,390)$                       (0.03)$                       210,251$                    2.14$                         11,709$                       

G3030 Storm Sewer 1,015,989$                 10.35$                      1,075,190$                 10.95$                      (59,201)$                     (0.60)$                       945,043$                    9.62$                         70,946$                       

G3040 Heating Distribution -$                             -$                           -$                             -$                           -$                                  -$                           -$                                  -$                           -$                                  

G3050 Cooling Distribution -$                             -$                           -$                             -$                           -$                                  -$                           -$                                  -$                           -$                                  

G3060 Fuel Distribution 48,316$                       0.49$                         27,250$                       0.28$                         21,066$                       0.21$                         57,600$                       0.59$                         (9,284)$                       

G3090 Other Mechanical Utilities -$                             -$                           -$                             -$                           -$                                  -$                           -$                                  -$                           -$                                  

G40 SITE ELECTRICAL UTILITIES 915,454$                    9.32$                         890,025$                    9.06$                         25,429$                       0.26$                         906,882$                    9.24$                         8,572$                         

G4010 Electrical Distribution 384,001$                    3.91$                         443,000$                    4.51$                         (58,999)$                     (0.60)$                       380,567$                    3.88$                         3,434$                         

G4020 Site Lighting 531,453$                    5.41$                         311,975$                    3.18$                         219,478$                    2.24$                         476,315$                    4.85$                         55,138$                       

G4030 Site Communications & Security -$                             -$                           135,050$                    1.38$                         (135,050)$                   (1.38)$                       50,000$                       0.51$                         (50,000)$                     

G4090 Other Site Electrical Utilities -$                             -$                           -$                             -$                           -$                                  -$                           -$                                  -$                           -$                                  

G50 OTHER SITE CONSTRUCTION -$                             -$                           -$                             -$                           -$                                  -$                           -$                                  -$                           -$                                  

TOTAL CONSTRUCTION COSTS (DBB) 0.48% 40,716,307$              414.65$                    40,519,031$              412.64$                    197,276$                    2.01$                         39,046,926$              397.65$                    1,669,381$                 

Design & Estimating Contingency (5%) 2,035,815$                 20.73$                      2,025,952$                 20.63$                      9,863$                         0.10$                         3,123,754$                 31.81$                      (1,087,939)$               

General Conditions 2,629,255$                 26.78$                      2,640,000$                 26.89$                      (10,745)$                     (0.11)$                       2,618,799$                 26.67$                      10,456$                       

General Requirements 929,004$                    -$                           871,159$                    8.87$                         57,845$                       (8.87)$                       925,309$                    -$                           3,695$                         

Bonds 829,136$                    8.44$                         392,022$                    3.99$                         437,114$                    4.45$                         825,838$                    8.41$                         3,298$                         

Insurances (incl above for AM Fogarty) -$                             -$                           784,043$                    7.98$                         (784,043)$                   (7.98)$                       -$                                  -$                           -$                                  

Profit 964,166$                    9.82$                         1,206,130$                 12.28$                      (241,964)$                   (2.46)$                       960,332$                    9.78$                         3,834$                         

Escalation (2.5%) 1,068,803$                 10.88$                      1,012,976$                 10.32$                      55,827$                       0.57$                         1,475,974$                 15.03$                      (407,171)$                   

SUB-TOTAL ESTIMATED COST (DBB) -0.57% 49,172,486$              500.76$                    49,451,313$              503.60$                    (278,827)$                   (2.84)$                       48,976,932$              498.77$                    195,554$                    

Direct  Purchase Playground Equipment 300,000$                    3.06$                         300,000$                    3.06$                         -$                                  -$                           -$                                  -$                           300,000$                    

TOTAL ESTIMATED COST INCLUDING PLAYGROUND EQUIP. 49,472,486$              503.82$                    49,751,313$              506.66$                    (278,827)$                   (2.84)$                       48,976,932$              498.77$                    495,554$                    
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AMESBURY ELEMENTARY SCHOOL: AMESBURY, MA

Design Development Cost Estimate Reconciliation 2/3/2020

 GSF 98,195 GSF 98,195
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VALUE ENGINEERING ITEMS* Recommended Hold

1 Eliminate Warewash (66,045)$                     

2 Modular LCT in lieu of Linoleum Sheet (59,500)$                     

3 ACT in lieu of GWB @ Project Area Ceiling (23,800)$                     

4 Reduce Stone Sign by 40% (19,040)$                     

5 Norman Brick in lieu of Modular (89,250)$                     

6 Stair C Swisspearl to Brick (53,550)$                     

7 Abuse Resistant GWB ILO 50% Tile @ Stair B & C (49,385)$                     

8 Pavement Markings ILO Pavers at Speed Table (54,900)$                     

9 Eliminate Roof Overflow Drains (75,000)$                     

10 Asphalt Sidewalk ILO Concrete at New Exit Road (20,000)$                     

11 Reduce Classroom Sinks from 2/each to 1/each (105,600)$                

12  50% Cape Cod Berm in lieu of Granite Curb (178,500)$                

13 Eliminate Irrigation (126,140)$                

14 Shiplap Oak in lieu of Interior Phenolic (24,990)$                   

15 Metal panel soffit in lieu of Phenolic (130,900)$                

16 Furniture Desk ILO Built-in Teacher Desk at 1st & 2nd Floor (58,310)$                   

TOTAL OF  VALUE ENGINEERING ITEMS (510,470)$                   (624,440)$                -$                                  -$                           (510,470)$                   

TOTAL ESTIMATED COST WITH RECOMMENDED VE ITEMS 48,962,016$              48,976,932$              498.77$                    (14,916)$                     

* The list of Value Engineering Items identified as accepted at will be incorporated into the design during the Construction Documents Phase in order to keep the project scope on budget
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